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ABSTRACT 

 

Corruption and malpractices in Construction Industry become most critical issue in the 

Construction sector especially in the UAE. Preventive measures are taken to eradicate or 

minimize the damage and laws are introduce to safeguard the industry. This dissertation is 

covers the subject and well supported by suggestion by various authors and various literature 

reviews confirming such situation occurs in the industry across the world. 

 

Hence, the construction industry dominated by the multicultural society specially the expatriate 

community, which they hold the various managerial positions in UAE construction sector, they 

intent to make quick money through malpractices and get away with the gaps in Contract 

Clauses and the legal system.  

 

After conducting the survey, collecting data and one to one interviews with many industry 

professionals at many levels, it was well supported as primary and secondary data. After 

evaluating all data it suggested that many projects from inception to the close out phase, it 

significantly contribute the corruption and malpractices. |Most of the projects, time is critical 

and no time go into deep and review the procurement cycle, scope or the construction 

methodically.  

 

It further suggested, eradication of malpractices totally is impossible but preventive measures 

can be taken to minimize and control the situation in UAE as well as globally. This will help 

to select the best procurement strategy maintaining the Quality, Time and Cost within the high 

value and highly complex projects.  

 

This is the obligation in all industrial professionals support with the country’s legal frame work 

to introduce new laws and preventive measures, follow the code of ethics and moral values to 

support the industry specially the construction sector. 

 

 

 

 

 



 

لإمارات العربية الة صبح الفساد والممارسات السيئة في صناعة البناء أكثر القضايا أهمية في قطاع البناء وخاصة في دوأ

غطي هذه الرسالة تالمتحدة. يتم اتخاذ تدابير وقائية لاستئصال أو تقليل الضرر ويتم إدخال قوانين لحماية الصناعة. 

د حدوث مثل هذا ل العديد من المؤلفين ومراجعات الأدبيات المختلفة التي تؤكالموضوع ومدعومة جيداً باقتراح من قب

 .الموقف في الصناعة في جميع أنحاء العالم

 

لذين يشغلون مناصب ومن ثم ، فإن صناعة البناء التي يهيمن عليها المجتمع متعدد الثقافات وخاصة مجتمع المغتربين ، ا

ن خلال الممارسات ة الإمارات العربية المتحدة ، يعتزمون جني الأموال بسرعة مإدارية مختلفة في قطاع البناء في دول

 .الخاطئة والتخلص من الثغرات الموجودة في بنود العقد والنظام القانوني

 

ى عدة مستويات ، بعد إجراء الاستطلاع ، وجمع البيانات والمقابلات الشخصية مع العديد من المتخصصين في الصناعة عل

ع منذ البداية وحتى مرحلة ا جيداً كبيانات أولية وثانوية. بعد تقييم جميع البيانات ، اقترحت أن العديد من المشاريتم دعمه

بالغ الأهمية ولا يوجد  الإغلاق ، تساهم بشكل كبير في الفساد والممارسات السيئة. | في معظم المشاريع ، يعد الوقت أمرًا

النطاق أو البناء بشكل منهجيوقت للعمق ومراجعة دورة الشراء أو  . 

 

تقليل والسيطرة على لواقترح كذلك أن القضاء على الممارسات السيئة تمامًا أمر مستحيل ولكن يمكن اتخاذ تدابير وقائية 

جية شراء تحافظ الوضع في الإمارات العربية المتحدة وكذلك على مستوى العالم. سيساعد ذلك في اختيار أفضل استراتي

ة والوقت والتكلفة ضمن المشاريع عالية القيمة والمعقدة للغايةعلى الجود . 

 

وتدابير وقائية واتباع  هذا هو واجب جميع المهنيين الصناعيين الذين يدعمون الإطار القانوني للدولة لإدخال قوانين جديدة

.مدونة الأخلاق والقيم الأخلاقية لدعم الصناعة وخاصة قطاع البناء  
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CHAPTER 1: INTRODUCTION 

1.2 Background Information 

Over the past few decades, the global construction industry has experienced 

tremendous growth. With the improvement in technology and advancements in the 

construction technical know-how, this industry has become the leading contributor to the 

world’s gross domestic product (GDP). The trend is expected to gain an exponential rate in 

the coming years. According to the report by the Global Constructions, the output in this 

industry is expected to increase by 70% to USD15 trillion by 2025 (Betts and Farrell 9). This 

number will then increase by 85% to USD 15.5 trillion in 2030 (Mullen and Elliott). From a 

global point of view, the major contributors to this section of the economy are China, India, 

and the United States. However, all other countries all over the world are in an equal trend. In 

the Middle Eastern region, for example, the Gulf Cooperation Council (GCC) and the 

associated countries are playing major roles in this path of development.  

The GCC construction industry is mainly dominated by the United Arab Emirates. 

The entire region has experienced a remarkable infrastructural development since 2015. In 

2017 alone, the value of all construction awarded in the entire GCC amounted to USD108 

billion (“GCC Construction”). As much as most of the jurisdictions in the region have 

recorded some decline in performance over the last two years, Dubai has remained in a steady 

growth trend. With limited government restrictions in the industry, more private entities in 

Dubai have been motivated to enter the market. Subsequently, the total value of all the 

project which are still at the planning stages is over USD2 trillion (“GCC Construction”). As 

a result, the construction industry in the country has become the most dominant in the entire 

economic structure of the UAE. Currently, among all the country’s projects pipeline, 

construction constitutes 59%, which is followed by transport at 18%, of the state’s total 

budget (“GCC Construction”). This data is an indication that the country is still in high 
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demand for construction products – a pointer to the continuous boom in the industry. As 

much as such growths should call for a celebration, the stakeholders must be conscious of the 

growing rates of corruption and bribery in this industry.  

The complex nature of the construction industry makes it one of the most vulnerable 

sectors to corruption. According to a report by Transparency International, public works – 

which is majorly a construction endeavor – is the most likely to be bribed among all other 19 

sectors (Robertson et al. 1). A combination of high-risk industry, corruptible jurisdiction, and 

the availability of intermediaries makes construction one sector that every state in the quest of 

curtailing corruption must focus on. For example, the Sochi 2014 Winter Olympics of Russia 

had an initial budget of USD12 billion; which was eventually inflated to USD51 billion to 

cater for kickbacks and embezzlements (EU Anti-Corruption Report). Due to the high 

budgetary nature of such products, corruption in the construction industry results in huge 

monetary loses. Such cases of corruption are also evident in the Arab world. For example, a 

report by Arab News on October 2013 revealed that “judicial bodies in Arab countries had 

issued rulings against over 60,000 people on various corruption charges in the last five years” 

(Robertson et al. 1). Hence, the UAE needs to formulate corrective policies to curb the 

growing rates of corruption in the industry.  

As much as corruption still remains a moderate risk in the UAE, bribery in the 

construction industry has become a major concern due to massive financial loss the vice is 

associated with. With time, the people in the region are getting to understand that bribery is 

not a victimless crime, especially when it hits the industry that contributes to the largest 

percentage of the country’s GDP. With an annual budget of over USD108 billion, corruption 

in the construction sectors may result in a massive loss of private and public funds. Upon this 

realization, the UAE’s judicial and legislative systems need to formulate various laws and 

policies aimed at curtailing corruption in the country. Despite the old pieces of legislation 
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such as the UAE's Federal Penal Code, articles 234 to 239, as well as other bribery legislative 

changes, the country is yet to create specialized interventions to address corruption in the 

construction industry.  

1.3 Problem Statement 

The United Arab Emirates is experiencing exponential growth in the construction 

industry. As a result, this sector constitutes the largest section of the country’s GDP. 

Conversely, the menace of corruption and bribery has infiltrated the country. With the 

complexity of construction endeavors, this sector becomes one of the most vulnerable 

industries to corruption. Various phases of a construction project offer the opportunity for 

bribery and other forms of corruption. For example, in the construction of, say, a building, 

there are possibilities of leakages in the tendering process, the procurement phase, acquisition 

of building permits, and during the actual construction. If all or some of these phases 

experience financial leakages – coupled with the fact that construction is a multi-billion 

endeavor – billions of public and private funds will be lost. As a result, it will be imperative 

to create policies that are specific to this sector of the economy.  

Over the last three decades, the UAE has appreciated the rising nature of bribery and 

corruption. As a result, the country has formulated numerous pieces of anti-corruption 

legislation to curb this vice. So far the issue of corruption in the country is mainly addressed 

under the UAE Federal Law no.3 1987, which is also referred to as the Penal Code. 

However, the country does not have a stand-alone anti-corruption act such as the Bribery Act 

2010, of the United Kingdom. This lack of specific legislation has limited the ways in which 

the county handles corruption cases. For his reason, the country is experiencing growing cost 

overruns in construction projects (Ramabhadran 2).  For example, in February 2016, when 

Sweett Group Plc failed to prevent an act of bribery in UAE, it is the UK that sentenced and 

fined the company using its developed legislative framework. Hence the problem that this 
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research is going to address is the issue of corruption in the UAE’s construction industry. It 

will explore the legislative gaps that the country has and what should be done to prevent this 

problem. Subsequently, the researcher seeks to unearth other measures – in addition to 

legislations, which the country needs to develop in order to save the growing construction 

industry from the plague of corruption.  

1.4 Research Objectives 

1. To establish the global, regional and national trends in the construction industry with 

the aim of appreciating the contribution of this sector to the UAE’s economy. 

2. To assess the concept of corruption and establish its impact on the country’s 

construction industry. 

3. To come up with recommendations that UAE can adopt to address the corruption vice 

in the construction industry. 
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CHAPTER 2: NATURE OF CORRUPTION & MALPRACTICES IN THE 

CONSTRUCTION INDUSTRY 

2.2 The Concept of Corruption 

Corruption, in general, refers to the criminal or dishonest activity undertaken by an 

individual or a group of people in a bid to illicit benefit at the expense of others or the public. 

In order for one to analyze this concept properly, it is imperative that they appreciate the fact 

that English, as well as other languages, have provided vastly different meanings of 

corruption over the history of humanity (Friedrich 15). However, the core concept of this vice 

is that it is deviant behavior that only prevails in a given political or social context. As 

Friedrich puts it “corruption is a deviant behavior associated with a particular motivation, 

namely that of private gain at public expense” (Friedrich 15). This concept has a classical 

foundation but has been vastly evident in the contemporary political environment. Corruption 

mirrors the political thought of individuals such as Machiavelli, Montesquieu, and Rousseau 

(Johnston 16). For example, Machiavelli believes that, through corruption, the virtu of the 

general public is undermined, resulting in the eventual destruction (Machiavelli 29). On the 

other hand, Montesquieu argues that “plays the lead antagonist to a flourishing polity,” and 

can exist in any form of government if effective precautionary measures are not put in place 

(Teachout 347). Therefore, corruption is a classical vice which is still detrimental and 

destructive in the contemporary political atmosphere.  

2.3 Causes of Corruption 

Corruption is one of the major menaces that governments all over the world face. As 

much as every country has some elements of corruption, some countries are far more corrupt 

than others. For example, Scandinavian countries, as well as other countries such as 

Singapore have some of the lowest levels of corruption. On the other hand, corruption in 

developing countries, such as African nations, the levels are so high to the extent that this 
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vice has crippled most of their development endeavors. In UAE, corruption is at a moderate 

level which still calls for mitigation measures to prevent its spread in the country’s social 

fabric. In order to address this issue it is important to understand the causes of corruption, 

especially in the construction sector. According to Goel and Nelson corruption is caused by 

factors that can be social, cultural, economic, political or related to the governance of a 

country (443). The history of a country can also contribute to its propensity to be corrupt. 

Therefore, in understanding the causes of consumption, it imperative to explore it in a global 

context, within all sectors of the economy, while ensuring the case of UAE and the 

construction industry is placed into consideration.  

2.3.1 History & Culture 

Corruption started as early as the beginning of human social development. This 

concept has been criticized by various philosophers and critical thinkers. As early as the 

fourth century BC, Plato, in his book The Republic, criticized corruption and posited that it is 

the nature of political institutions that philosophers should endeavor to prevent (Bloom and 

Kirsch 166). On the other hand, history shapes the cultural norms of a country or a 

generation, hence dictating their tendency to become corrupt. Goel and Nelson argued that 

“bribe-givers and bribe-takers develop “efficient” mechanisms over time for engaging in 

corrupt practices” (451). These tendencies get embedded in the culture of these societies. As 

a result, some countries create a social environment where corruption is accepted while other 

countries have a culture where corruption is frowned upon. The number of years in which the 

country has been independently determined the effect of history and culture in creating a 

corrupt landscape in the state (Goel and Nelson 451). In UAE, for example, there is a mild 

culture of corruption in the country resulting in loss of public funds in the measure of 

millions of dollars. The culture of the country, however, makes bribes and embezzlements 

become uncommon phenomena. Nonetheless, there are still rare cases of corruption in the 
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corruption industry, as well as other industries, that have prompted the country to formulate 

an anti-corruption framework.  

2.3.2 Socio-economic Factors 

Various socioeconomic variables have either direct or indirect correlation with the 

prevalence of corruption in a country. For example, a socioeconomic parameter such as 

democratic accountability has a positive correlation with corruption – countries with a social 

system which calls for economic accountability have lower levels of corruption (Brown and 

Shackman 325). Other major socioeconomic factors that affect the rate of corruption in a 

country include “the wealth of a country, the distribution of national income and how the 

public revenues are invested in the overall structure of the State, which fundamentally shapes 

the quality of life of the population” (Buscaglia 12). For example, a country that has high 

national income has the ability and resources to effectively support the criminal justice 

system. This is to say, higher levels of national income or GDP is associated with low levels 

of corruption in the country. With a GDP of 425.00 USD, Billion and GDP per capita of 

40,698.85 USD UAE still remains an economically stable country with relatively lower 

prevalence of corruption compared to poor countries such as Uganda (Router). However, 

despite the economic strength of the country, there are still some elements of corruption. 

Most of these are brought by other factors that may not be associated with socioeconomic 

characteristics of the country.  

2.3.3 Political and Governmental Factors 

The structure of the government, the political process, and the legislative and legal 

frameworks of a country determine its vulnerability to corruption. Ali and Isse maintained 

that political freedom has a negative correlation with the level of corruption j a country, but 

they also pointed out that the correlation coefficient of these variables is not statistically 

significant (453). Additionally, a government structure that provides for federalism or 
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decentralization has a lower susceptibility to corruption. Brown and Shackman maintained 

that “although the current degree of democracy is not a significant variable in predicting 

corruption, long exposure to democracy predicts lower corruption” (321). Low or lack of 

democracy results in results in illegitimate political power which creates avenues for biased 

appointments resulting in corruption in these sectors. Inefficiencies in the governance also 

result in bureaucracy which is an indication of less meritocracy hence higher levels of 

corruption (Buscaglia 14). In the UAE, the government does not have efficient systems for 

fighting corruption. The country still relies on the outdated UAE Federal Law no.3 1987 to 

combat corruption. This is why ... pointed out that “a strong element of corruption underlies 

the smooth efficiency of the UAE business world, lying in wait for the unprepared” (Howell 

415). The country also lacks democratic accountability which gives the leakage for 

corruption and lowers the corrective effect of civic self-enforcement and the rule of law.  

2.3.4 Complex nature of Construction Industry 

One major cause of corruption in the construction industry is its complex nature. “The 

construction industry is fragmented, involves a large number of stakeholders in a complex 

contractual structure, and a variety of psychological human behaviors that expose to corrupt 

activities” (Nordin 64). In a corrupt system, it is possible to find instances of corruption at 

every face of construction. Being that every step involves massive funds, the complex nature 

of construction makes it possible for huge losses in the measures of millions of dollars. 

Subsequently, construction projects involve several professionals and stakeholders. If the 

construction is for a public purpose, the main players become the central government and the 

respective ministries. Additionally, there are planners, appraisers, architects, geologists, 

surveyors, engineers, and several other professionals through which the process of 

construction passes. At every level, there are decisions regarding appointment, quality, and 

finances that make it possible for corruption to occur. Its complexity also makes it difficult to 
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establish whether corruption has taken place or not. One parameter that can be used to 

determine the existence of corruption in a project is by assessing the quality of the final 

product. However, “construction involves large, complex, non-standard activities in which 

quality can be very hard to assess” (Kenny 1). Hence, the complexity of construction 

endeavors exposes these projects to corruption and makes it difficult to know whether this 

vice has occurred or not.   

2.4 Types of Corruption in the Construction Industry 

As mentioned before, construction projects are so complex and involve several steps 

that make it more vulnerable to corruption. Most construction projects start with 

administrative approval, especially in public projects. At this level, the leader of the states or 

the ministers responsible comes up with the idea of developing a project in order to address a 

certain infrastructural gap. The next step is the land acquisition or allocation for the project. 

After obtaining the land, the next stage is to select the most viable project among the existing 

alternatives. For example, in constructing a road, the policymakers must select that 

appropriate road standard that they think will be the most appropriate. This step will then be 

followed by procurement to find the most qualified contractor. The contractors will then 

design and draw conceptual briefs for the project. After the contract has been awarded, the 

project implementation and the construction process starts. At the end of construction, the 

project is handed over to the respective agency which will ensure there will be effective 

maintenance and management of the structure. In every step of the way, players have the 

ability to solicit bribes, over-value the costs, provide sub-standard quality, or any other form 

of corruption. Hence, in order to curb corruption in the construction industry, it is imperative 

to address every level of construction.   
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2.4.1 Administrative Approvals 

Every project which involves infrastructural development requires approval by the 

administrative authorities. Within the various sectors in the government or an organization, it 

is the responsibility of the leaders to identify an infrastructural gap that needs to be filled. 

This process should always happen only if the administration realizes that there is lower 

efficiency in public or private operations that can be boosted by constructing more structures. 

This is the very genesis of corruption in the construction industry. For example, the political 

leaders can propose a project that is not needed and will just result in redundancy, with the 

aim of opening an avenue for embezzlement of funds. In corrupt countries, projects are 

proposed, not because the citizens need them but because it opens an avenue for stealing the 

public funds. People in power and authority make decisions at these levels which may either 

accelerate corruption or close any space for embezzlements. For this reason, the best way to 

prevent corruption in this phase is to eliminate unnecessary power and authority in the project 

approval level (Zou 20). The government should “establish a complete and detailed 

supervising procedure to allow the supervising officials to work proactively, positively, 

continually and independently, and to avoid administrative interference and at the same time, 

protect the innocent public” (Zou 20). This move will increase the credibility and authenticity 

of project selection and approval in the UAE construction industry.  

2.4.1 Corruption in Land & Property Sector 

Another process in a construction project is the acquisition or allocation of land for 

the project. For public projects, land can either be acquired through an allocation from land 

banks or through compulsory acquisition or resettlement of the public. In cases where forced 

resettlement is necessary, a resettlement action plan and inventorization of the affected 

property and property owners should take place (Al Atahar 259). In corrupt jurisdiction, the 

valuation for compensation is compromised resulting in higher values so that the balance 
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goes to corrupt politicians. In the case of the UAE, the compensation falls within the powers 

of the municipalities. The legal provision for this process is covered in Article 3 of Law No. 

17 (Roberts). However, this legislation does not provide the exact procedure and 

methodology for land acquisition and compensation (Roberts). This gap has resulted in 

various municipalities undertaking the process in their own accord – giving space for 

corruption.  

2.4.3 Project Selection Stage 

The project selection stage is a very sensitive part of a project. It involves selecting 

the right contractors, and engineers to oversee the project. It is at this stage that critical 

decisions such as tender and supplier decisions are made. The common corruption red flags 

during this stage include strong inertia in the supply team composition and conflict of 

interests. In UAE, there have been cases of bribery where outsiders such as suppliers 

undertake to bribe the tender committee to choose them as one of the suppliers (Joras et al 

245). In very lucrative public and private projects in UAE, suppliers often jostle to be picked 

as the major supplier. Under this competition, some suppliers resort to using bribes so as to 

be picked. Similarly, such projects often attract a beeline of engineers and other professionals 

both domestically and from abroad. To avoid the lengthy process of vetting, some engineers 

may resort to bribing the picking committee to choose them either as the lead engineer or part 

of the construction team. Conversely, on some occasions it is the committee charged with the 

selection process who may resort to soliciting bribes from contractors, engineers, and 

suppliers in order to pick them. The danger with this is that the contractor, engineer or 

supplier chosen may be of poor standards compared to others in the pool. 

2.4.4 Planning Stage 

The planning stage in the construction industry is an important part of a project. It 

entails estimating the number of resources required, calculating the time for individual 
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projects, the overall budget of the project, and developing the work schedule. Corruption in 

the planning stage can occur in many ways. To begin, corrupt individuals in the UAE have 

taken advantage of the process of calculating the resources required to inflate construction 

costs. This means that the project ends up costing more money than it should in reality. After 

paying the correct figures, these individuals are left with more money (Kerr, Ryburn, 

McLaren, & Denton 13). This inflation of construction costs happens during the planning 

stage. Another instance of corruption during the planning stage that is common in the 

construction industry in UAE is extending the time that an individual project takes to 

complete. Extending the time that individual projects take will result in spending more time 

on a project than it really should. This way, the project ends up using more money than was 

budgeted for. In this case, the few individuals involved in the scheme end up getting more 

money than was initially budgeted for. This kind of corruption is quite common in the 

construction sector in the UAE. 

2.4.5 Procurement Stage 

UAE, like most developing nations, a lot of fraud and corruption in the construction 

industry occur during the procurement stage. The forms of corruption can occur in ways such 

as fraud, extortion, manipulation of documents, bribery, and computer fraud. A popular form 

of corruption in the procurement stage is inflating the costs of goods and equipment to be 

used in a project. What this means is that people who are involved here deliberately over-

quote the prices of items to be purchased. They then go ahead and buy these items at their 

original prices. After the process is over, these individuals end up with money made from the 

difference between the original prices of the item and the over-quoted price (Mantzaris, 69). 

Another common type of corruption in the construction industry in the UAE during the 

procurement stage is bribery. This is a case where individuals in the procurement department 

get bribed by outside individuals such as supplies in order to supply items. The problem with 
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this kind of corruption is that it compromises the quality of a project. This is because in many 

cases, the quality of equipment, items, and tools supplied by these suppliers is substandard. 

2.4.6 Conceptual Brief and Design Stage 

 This is the stage where a client is briefed on the full progress and development of the 

project. Here, the architects are made to understand what the requirements of the client are. 

The client is also made to know of any problems or situations which may derail the project. 

This problem forms the basis of the design. The common form of corruption under a 

conceptual brief and design stage in the construction industry in UAE comprises providing 

false information (Chudley, and Greeno 70). The information provided to the client may be 

falsified with the intention of getting more money from him/her. For example, during the 

conceptual brief stage, the engineers may give the client false information about the 

feasibility of the project based on the allocated budget. The client who may be unaware of the 

truth may be duped into pumping more money into the project which ends up in the pockets 

of a few individuals. Such cases, though rare, have been reported in the construction industry 

in the UAE. Another instance of corruption in the design stage is misinformation regarding 

the time of the project. The client may be misguided intentionally about the time frame of the 

project and other matters concerning the overall design of the project.  

2.4.7 Awarding of Contract and Project Implementation Stage 

Just like in the procurement stage, this is another part that is rife with corruption 

within the construction industry in the UAE. Common causes of corruption under this 

category include; bribery, attempts by private firms to influence the appraisal of the project, 

attempts to influence the budget and attempts to influence the overall design of the project. 

Another common form of bribery in the construction industry in the UAE includes bribing 

inspectors, contractors, and engineers. Such cases are quite prevalent in the UAE and happen 

every now and then. Even though they may be counted as small and harmless, the overall 
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damage that these acts cause to a project is quite immense (Graycar, Adam, and Tim Prenzle 

67). Among the forms of corruption mentioned above, bribery of government inspectors is 

one of the most common ones. For example, there have been numerous cases of bribing 

government inspectors by contractors building the world cup stadiums to be used for the 

FIFA 2020 world cup. Another common form of corruption in the construction industry in 

UAE is private firms with interests in a project asserting some form of influence. For 

example, contractors often try to get a big financial budget for public projects. This way, they 

take the surplus money for personal gain. 

2.4.8 Construction Stage 

The construction stage is another part of construction wrought with corruption in the 

UAE. The construction stage is characterized by the actual building or construction of a 

project. Some major types of corruption that occur during this time include embezzlement, 

fraud, and bribery. In terms of embezzlement, individuals responsible for releasing the money 

to such projects occasionally siphon some funds for personal gain. This denies the project of 

adequate funding which may cause delays or use of sub-standard tools and equipment (Al-

Hajj and Hamani 221). In terms of bribery, people and firms with interests often bribe 

contractors and engineers to do certain things in their favor. For example, contractors in the 

UAE often bribe government inspectors in order to get a favorable report or just to ‘look the 

other side’. This often happens when contractors have not been able to meet the quality 

standards required of them. In terms of fraud, there are cases in the UAE where contractors 

‘disappeared’ with equipment and tools belonging to the government. After a project is 

complete, some tools and equipment belonging to the public often don’t find their way back 

to the government. Instead, they end up being the personal property of private individuals. 

This costs the public a lot of money as the government will again have to purchase some of 

these pieces of equipment for the next public project. 
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2.4.9 Operation, Maintenance and Management Stages 

After the completion of a project, such projects must then be maintained to ensure that 

they are well-maintained and operational. Even in this stage, some form of corruption usually 

occurs within the construction industry. A major form of corruption that occurs in this stage 

is inflating the costs of maintenance. In many cases, some contractors over-quote the amount 

of money required for the maintenance of structures, tools, and equipment (Yap et 35). By 

over-quoting maintenance costs, the officer in charge remains with the surplus money which 

he uses for personal gain. Another form of corruption in the maintenance stage is the stealing 

of equipment and tools. In some cases, tools and equipment have been found to be missing. 

Often, these pieces of equipment end up being sold by their care-givers. Another form of 

corruption that is also quite common during this stage is over-quoting of operational costs. 

Most constructions, even after their completion will require an operational budget to keep the 

project functional. Facilities managers in the UAE can sometimes inflate the costs of running 

such facilities to surpass their real costs. Their intention is to use the surplus money for their 

own benefit. Such acts are forms of corruption because they cost tax-payers more money than 

what they should really cost. They make the overall cost of the project more costly. 
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CHAPTER 3: METHODOLOGIES TO PREVENT CORRUPTION IN 

CONSTRUCTION INDUSTRY 

3.2 Prevention of Corruption 

Currently, the UAE does not have a single law or legislation that specifically deals 

with corruption and bribery cases. However, there are specific provisions in the various 

federal laws and penal codes that – either directly or indirectly point to corruption litigations 

(Dackiw). Some of these legislations that touch on corruption include “Federal Law n. 3 of 

1987 (UAE Penal Code)” and “Federal Decree Law no. 11 of 2008 (Federal Human Resource 

Law)” (Global Legal Insights). The country also has Jurisdictional penal codes and laws that 

operate within individual states within the country. For example, Dubai has the Financial 

Fraud Law, Dubai Human resource Law, and Dubai Penal Code (Global Legal Insights). 

These legislative frameworks have superficial mentioning of corruption and bribery. 

However, the laws do not give specifications to the vices and the respective interventions. 

With the lack of a proper legislative framework, curbing corruption in Dubai still remains an 

elusive endeavor.  

The existing laws that deal with corruption give both the general idea about the crime 

and provide corresponding penalties for the violation of the same. For example, Article 234 

of the country’s penal Code provides that any person I a public office who accepts of gives 

out bribe as a privileged or gift will be punished by temporary imprisonment. This legislation 

neither provides the specific jail term nor gives limitations and exceptions in regard to the 

application of this law. Such lack of specificity provides a loophole for league violation 

hence accelerating corruption – especially in major sectors such as the construction industry. 

However, Dubai Financial Fraud Law provides specific details on corruption and the 

subsequent litigations. For example, the law gives specific breakdown of punishment and jail 

term for every amount of money involved in corruption, embezzlement, or bribery (Global 
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Legal Insights). For instance, anybody responsible for corrupt deals that results in the loss of 

public funds amounting to between 5,000,000 AED and 10,000,000 AED will get an 

imprisonment period of not less than 15 years (Global Legal Insights). Despite the 

thoroughness of this legislation, its jurisdictional authority is limited to just one emirate – 

Abu Dhabi. It is for this reason that the UAE needs to strengthen its legislative system to give 

more priority to financial crimes.  

In order to strengthen the financial system and to ensure proper implementation of the 

available legislative provisions addressing corruption, EAE has formulated an anti-corruption 

unit. In “May 2015, His Highness Sheikh Mohammed bin Zayed Al Nahyan, Crown Prince 

of Abu Dhabi and Deputy Supreme Commander of the UAE Armed Forces, gave a directive 

establishing a new anti-corruption unit to focus on combatting corruption” (Hudson and 

Abdelrehiem par. 2). This unit operates within the Abu Dhabi Accountability Authority and 

is designated for investigating financial crimes and identifying the gaps within the existing 

legislation. Another institution that deals with corruption in the country is The Dubai 

Economic Security Center which also helps in fighting embezzlements, bribery, counterfeit, 

fraud, financial terrorism, and other forms of economic crimes (Global Legal Insights). One 

of the interventions that these anti-corruption units have recommended is the formulation of 

“specific and up-to-date anti-corruption legislation” which will not only revamp the process 

of fighting corruption in the country but will also make the work more efficient and effective 

(Hudson and Abdelrehiem par. 1). Therefore, in order to prevent and deter corruption in the 

UAE’s construction industry, the country needs to comply with the recommendation of the 

country’s anti-corruption unit, by formulating a new Federal statute of penal code that will 

focus specifically on fighting the vice.  
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3.3 Preventing Corruption in Constriction Projects: Supervision and process of a 

Project Life Cycle  

As mentioned before, due to the complexity, the dimension of projects, and the 

massive financial investment involved in construction projects, this industry is more prone to 

corruption than most others (Nordin et al. 64). Consequently, corruption in the construction 

industry results in loss of huge amounts of money and low-quality infrastructure which have 

major effect on both the economic status of the country or organization, as well as the social 

well-being of the people (Krishnan 112). In order to address this problem, one needs to 

evaluate every level of a construction project to ensure that integrity systems are airtight 

hence will prevent any form of financial crime. In every stage of construction, there needs to 

be transparency initiative where all the stakeholders have the ability to monitor the process 

and detect any case of malpractice. Subsequently, there should be an integrity pact among the 

players at every construction level. This effort will create mutual commitments among the 

parties, making them refrain from the act of bribery and any form of corruption (Stansbury 

3). A construction project also needs to have an anti-corruption system where this endeavor is 

made an integral part of the project management. This approach will ensure that the project 

management team applies uniform integrity measures at every level of construction 

(Stansbury 3). In all the four main stages of construction – project initiation stage, 

procurement stage, construction stage, and post-construction phase – anti-corruption 

measures must be put in place to prevent this vice in the industry.  

3.3.1 Project Initiation Stage 

This stage involves project conception and design to come up with an infrastructure 

with the maximum possible utility. The project conception is usually done by the client or the 

government body involved. It is the role of these individuals or organizations to realize the 

gap that the infrastructure is going to fill and the utility that it will serve. This is the point 



 

19 
 

where public projects can be initiated without consideration to its requirement but rather to 

create an avenue for exploitation of public resources. In order to prevent such cases and 

above, the institution or the government must undertake an initial screening to ensure the 

viability and the need that the infrastructure is going to fill (Wells 5). This step should be 

followed by an extensive and transparent feasibility study. The study should be objective and 

scientific to ensure that the intended project will be of the highest and best use of the 

company’s or the public funds. The result of the feasibility study should give the guidelines 

as to whether the project should be adopted or not, and the specific adjustments which should 

be made to optimize its use (Zou 16). By making decision based on objective and empirical 

analysis of the existing data and information, the project initiation will be prevented from the 

influence of corruption. This is because decisions will be made based on what is the most 

viable project, and not which project will bring maximum money in individuals’ pockets.  

3.3.2 Selection of Procurement Route and Tendering Stage 

At this stage of project development, the project team and the procurement officers 

start the ordering and obtaining or materials, equipment, and labor force. It is at this stage 

where the main contractor and the various professionals who will be involved in the project 

are identified. Hence, the procurement stage is where the construction projects are most 

vulnerable to corruption (Osei-Tutu and Owusu-Manu 237). It is the point where large 

contracts and sales are at stake and everybody is fighting for some form of consideration. 

Therefore, every effort to prevent corruption in a construction project must give the most 

priority to this phase. As Osei-Tutu and Owusu-Manu concluded, “in the pursuit to control 

corruption practices, this would require the constitution of a sound procurement system and 

pro-social equity policies that would foster good governance, corporate social responsibility, 

transparency, accountability, judicious public expenditure, and national progress” (p. 236). 

Another way of curbing corruption at this level involves the application of the politics of 
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visibility and encouraging luminous arrangement. Under such intervention, the actors are 

given the autonomy to make their own decision while they are also guided by the anti-

corruption policies (Neu, Everett, and Rahaman 49). This approach may not necessarily offer 

direct prevention to corruption but may encourage some actions and reactions which will 

instill discipline and efficiency among the project players. This stage also requires intense 

supervision from external bodies and strict compliance with the procurement laws.  

3.3.3 Construction Stage 

This phase of construction involves the actual work where each player or professional 

provide their schedules for the purpose of project management. Several professionals and 

interested individuals participate at this level. It is at this point where the quality standards are 

ascertained and deadlines are established. In order to make sure that everybody does their 

work effectively and in compliance with the set quality standards and deadlines, the project 

management team needs to create various anti-corruption measures (Sohail and Cavill 731). 

One initiative that they can implement is revamping the transparency levels during the 

construction process (Stansbury 2). This should be done by making every process and 

information available for all stakeholders to encourage public scrutiny. By so doing, more 

eyes will the available to spot any form of corruption or deviation from the set standards and 

deadlines. Another intervention would be to ensure that every professional or player in the 

project signs an integrity pact. The pact should provide for disclosure of all the information, 

sanction in case of any violation, conflict resolution methods, and monitoring and evaluation 

by external parties (Stansbury 4). These initiatives, together with others may help in 

eliminating corruption and misdemeanors at this stage of a construction project.  

3.3.4 Project Post-Construction Stage 

After the completion of the construction process, the project is handed over from the 

constructor to the client – who can be the general public in case this was a public project. 
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This stage also requires a high level of transparency to ensure that the hand-over is done in 

compliance to set regulations. During this time, the infrastructure can be tested to establish 

whether the contractor achieved the quality and specification requirements. Subsequently, 

this is the level where the post-construction deals are set. Such deals may involve repair and 

maintenance as well as monitoring and evaluation. One of the ways of detecting and 

responding to corruption at this stage is by undertaking an audit variation to the project. “A 

detailed and careful review of the completed project is essential because the corruption would 

be purposely hidden” (Zou 27). This audit involves a comparison between the project budget 

and the eventual final cost. Auditors may also identify the variations and establish whether 

they were unavoidable or are results of corruption, negligence or misdemeanor (Zou 27). 

Subsequently, in case there are variations in budget and the project cost, the auditor needs to 

establish the reason and whether the inconsistency was avoidable or not. 

3.4 An effective way to Fight Corruption 

The above analysis has revealed that corruption can occur at every level phase in a 

construction project. The main perpetrators of corruption in this sector are the project 

participants, especially government officials, procurement officers, contractors, clients, and 

consultants (Zou 27). Hence these participants are the first line of attack or defense when it 

comes to formulating anti-corruption measures in the construction industry. Therefore, an 

effective way of fighting corruption, in this case, does not involve just vesting on an 

individual but in focusing on all parties concerned. At every phase of a construction project, 

there should be a rigorous auditing process to identify any form of deviation or malpractice. 

Subsequently, it is important to realize that even if the legal systems provide the check and 

balances for monitoring and countering corruption, laws alone may not end corruption. For 

this reason, it is important to strengthen the management, the process, and the transparency of 
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any construction process. Related personals should also be educated on ethical issues and 

directed to take integrity oaths before commencing the project.  

3.5 UAE Institutions and Government’s Role in Fighting Corruption 

The government of the UAE has put into place various measures to curb the growth of 

corruption in the entire sector of the economy. As early as 1987, the country had formulated a 

federal law that gave provisions on combatting corruption. Subsequently, individual emirates 

have created various legislations that focus on deterring economic crimes. The government 

has also created the anti-corruption unit, tasked with investigating and addressing issues 

related to corruption. The unit was also given the authority to suggest or recommend any 

change addition or formulation of a legislative framework that will address corruption in the 

country. So far, the unit has recommended that the country needs legislation which focuses 

only on corruption and related crimes. As a result of the relentless efforts by the UAE 

government, the rate of corruption has remained at moderate levels. However, there are still 

several avenues for improvement to expunge this vice out of the country.  
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CHAPTER 4: RESEARCH METHODOLOGY AND DATA COLLECTION 

4.1 Research Design 

Being that this study is aimed at exploring a behavioral characteristic within a society, 

a qualitative research approach will be the best alternative as compared to a quantitative 

approach. Exploring corruption in UAE requires an understanding of human and social 

science which involves a qualitative study (Dornyei 96). In this study, the researcher will 

administer an online survey where the respondents will self-administer the structured 

questionnaire. Some of the advantages of using an online survey are that it is easy to 

administer, it requires minimum time and cost increases the rate of respondence, and provides 

automation in data input and handling (Vaske 151). This methodology offers the most 

efficient model for research design and data collection. 

4.2 Population, Sample, and Data Collection 

The target respondents’ populations in this study are professionals who are involved 

in the construction industry. This number is huge and almost impossible to establish the exact 

population size, given limited resources and time. As a result, the researcher used a random 

sampling technique. The sample size was 50, most of who confirmed that they were actively 

involved in the industry. Survey questionnaires were sent to the respondents via online survey 

sites. The researcher estimated a minimum response rate of 50% which will give a total 

number of 28 respondents. The survey questionnaire used in this study is attached in 

Appendix 1.  

4.3 Questionnaire and Survey Approach 

The researcher undertook an online survey in a bid to collect feedback from 

professionals that can help in supporting this study. 50 questionnaires were sent to 

professionals within the UAE construction industry. 28 respondents filled in their 

questionnaires correctly and were used in the analysis section.  
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CHAPTER 5: DATA ANALYSIS AND DISCUSSION 

5.1 Professional Profile 

In order to validate the authenticity and quality of the despondence, the researcher 

undertook a profile analysis of the professional groups who were involved in the study. The 

first few questions were aimed at establishing the capacity of the respondents and inquire 

whether they are actually professionals in the construction industry. 96% of the respondents 

responded in affirmative, with only one respondent stating that they are not qualified 

professionals in the field. Below table 5.1 representing the respondents’ professional profile. 

 

Answer Choices  Responses  

Yes  96% 

No 4% 

 

Table 5.1: Respondents’ Professional Profile 

5.2 Respondents’ Age Groups, Capability, and Educational level 

The respondents were of varied age groups ranging from below 20 years old to 60 

years old. Most of the participants were mature individuals with a bigger percentage 

(32.14%) being between the ages of 31 and 40. There were also 25% who were 51 to 60 

(Table 5.2). The maturity of age was also backed with relevant academic qualifications in the 

field of construction and engineering. 32.14% of the respondents hold master’s degrees, 

60.71% had bachelor’s degree qualification, while the remaining 7.14% had diploma in a 

field related to construction (Table 5.3). Subsequently, most of the respondents had several 

years of experience in the industry, giving them a bender understanding of the issues within 

this sector of economy. Only 17.86% had experience of less than 5 years. 21.43% of the 

respondent had between 5 and 10 years’ experience, 35.71% have been in the industry for 
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between 10 and 20 years, while the remaining 25% have more than 20 years of experience 

(Table 5.4). With maturity in age, relevant professional background, adequate years of 

experience, the reliability of the respondents is higher hence can be considered empirical in 

this study.  

Answer Choices  Responses  

30 or under   28.57% 

31-40 32.14% 

41-50 14.25% 

51-60 25% 

61 and above  0% 

Table 5.2: Participants’ Age  

Answer Choices  Responses  

0-5 Years    17.86% 

5-10 Years  21.43% 

10-20 Years  35.71% 

20 Years and above 25% 

Table 5.3: Participants’ the Industry Experience 

Answer Choices  Responses  

Master or above     32.14% 

Bachelor’s degree  60.71% 

Diploma   7.14% 

Other  0% 

Table 5.4 Participants’ education level 
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5.3 Participants’ Job Title and Organizational Roles 

To further explore the capacity of the respondents, the researcher established the 

sector in which the respondents are, within the construction industry, as well as their specific 

roles. This was necessary as various sections of a construction process can be attributed to 

some elements of corruption. In regard to the job sectors in which the participants were 

attached, 21.43% were clients, working with public and private sectors, 42.86% indicated that 

they were consultants, while the remaining 35.71% were either contractors or sub-contractors 

(Table 5.5). In regard to the current position in the company, 64.29% were in the 

management or mid-management positions, 32.14% were at junior management position, 

while the remaining 3.57% were working in other departments such as human resource and 

administrative, within the construction industry (Table 5.6).  

Answer Choices  Responses  

Client (Private or Public)    21.43% 

Consultant   42.86% 

Contractor or subcontractor   35.71% 

Others 25% 

Table 5.5: Participants’ sector involvement 

Answer Choices  Responses  

Owner/Associate/Director     0% 

High Management   0% 

Middle Management   64.29% 

Junior  32.14% 

Others 3.57% 

Table 5.6: Participant’s Recent Position 
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5.4 Participant’s Involvement in Construction Life Cycle 

As pointed out in the previous chapter, construction projects have different faces with 

different actors and professions, from which corruption can occur. As a result, the researcher 

established the actual phases of construction in which the respondents were involved. The 

result revealed that 3.57% of the participants were involved in the project concept stage, 

25.00% were participating in the procurement and tendering phase, 60.71% were part of the 

construction stage, while the remaining 10.71% were in other stages (Table 5.7). This data 

was necessary in establishing the specific experiences of the respondents in each phase of 

construction in order to ensure authenticity in their responses.  

Answer Choices  Responses  

Initial Stage     3.57% 

Tendering Stage   25% 

Construction stage   60.71% 

Warrantee Stage (O&M) 0% 

Other 10.71% 

Table 5.7: Participant’s Involvement in Construction Life Cycle 

5.5 Knowledge and awareness of Malpractice in the Industry 

In order to establish that there is a problem of corruption in the construction industry, 

the researcher inquired from the respondents if they are aware of the vice. 3.57% of the 

respondents strongly agreed that this problem needs intervention, 60.71% agreed that there is 

corruption, 35.71% mentioned that they were not sure, while there was nobody who 

disagreed with the fact that there is corruption in the industry (Table 5.8). This is an 

indication the existence of this problem in the construction industry is well recognized by the 

players and needs proper intervention.  
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Answer Choices  Responses  

Strongly Agree    17.86% 

Agree  21.43% 

Not sure  35.71% 

Disagree 25% 

Table 5.8: Knowledge and awareness of corruption in the industry 

5.6 Reasons behind Corruption in the UAE 

It is also important to understand the inherent reasons why corruption exists in the 

UAE, especially within the construction industry. The best way to establish this information 

is by asking those who are closely involved in the process. Some of the factors that the 

respondents listed as the major causes of corruption include history, culture, and lifestyle in 

the region, the involvement of foreigners in the industry, misuse of power by the 

governmental bodies, the complex nature of the construction industry and poverty. Out of all 

the five factors, poverty had the highest weighted average of 5.75, followed by other minor or 

personal factors, then misuse of political power, as the others follow (Table 5.9). This 

information will be necessary for establishing the most effective ways of curtailing corruption 

in this sector of economy.  

Answer Choices  4 3 2 1 

Lifestyle in Middle East  25% 35.71% 17.86% 21.43% 

Increased number of expatriate in 

construction industry 

 

10.71% 53.57% 25% 10.71% 

Governmental factors 17.86% 32.14% 42.86% 7.14% 

Complexity of construction. 21.43% 50% 14.29% 14.29% 

Poverty 7.14% 35.71% 32.14% 25% 

Others 17.86% 32.14% 28.57% 21.43% 

Table 5.9: Main Factors for Corruption in UAE 
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5.7 The Percentage of Corruption at Every Phase of Construction 

In order to establish the extent of corruption at every phase of a construction project, 

the researcher asked the respondents to the level of each stage’s susceptibility to corruption. 

Based on the data collected, the most corrupt phase is that of land acquisition with a weighted 

average of 2.68 out of 4. Other stages such as government approvals, design, procurements, 

construction, and maintenance were equally vulnerable to corruption with very minimal 

margin (Table 5.10). This is an indication that all the phases of any construction project must 

be scrutinized in a bid to curb corruption in the industry.  

Answer Choices  4 3 2 1 

Allocating of Land stage  

 

14.29% 28.57% 32.14% 25% 

Obtaining No Objection Certificate “NOC” 

 

10.71% 46.43% 32.14% 10.71% 

Design stage  10.71% 42.86% 39.29% 7.14% 

Procurement and tendering stage 25% 50% 21.43% 3.57% 

Negotiation and award stage 32.14% 42.86% 21.43% 3.57% 

Execution stage 28.57% 50% 21.43% 0% 

O&M Stage 10.71% 35.71% 46.43% 7.14% 

Table 5.10: Percentage of Corruption at Every Phase of Construction project 

5.8 Corruption Effect 

After establishing that the participants acknowledged the presence of corruption and 

the prevalence at every level of the construction project, started to seek a better understanding 

of the impact of corruption. The respondents were asked to respond to the position that 

corruption results in project delays, increased project costs, and results in poor quality. 95% 

supported this argument while the remaining 5% posited that they were not sure (Table 5.11). 

Based on this result the researcher gathered that the three factors mentioned are the main 

results of corruption in the construction sector in UAE.  
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Answer Choices  Responses  

Strongly Agree    40% 

Agree  55% 

Not sure  5% 

Table 5.11 Influences of Corruption 

5.9 Mitigation process at Every Stage of Construction to minimize the Corruption 

As mentioned above, corruption occurs at every level of a construction project. 

Therefore, for one to prevent corruption, they have to address it at every phase. As a result, 

the researcher sought to identify measures that should be put in place, at every stage, to 

ensure that the system is water-tight for any form of financial crime.  

5.9.1 Land Acquisition and Government Approval Phase 

The respondents provided various approached that should be used within the first stages of 

construction projects to prevent corruption. One option was to computerize the process of 

approval so that there will be no human adulteration during the process. Subsequently, there 

should be public transparency when dealing with payments to ensure that there are no 

leakages. Another intervention would be to strengthen the planning and approval process 

hence making it air-tight. An independent body should also be created which undertakes the 

supervision of all monetary transactions. Finally, there should be enhanced professional 

ethics and awareness of good governance practices. 
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Answer Choices  Responses (# of Participants supporting 

each point) 

Automate of Approval process    8 

Transparency of payments with public   4 

Improving planning and approval 

procedures   

5 

Monitor all transactions 8 

Implement professional ethics 3 

Table 5.11: Mitigating of Corruption at project Early Stage 

5.9.2 The Design Stage 

This is the point where the entire blueprint of the project is determined hence a 

corruption at this phase may be detrimental to the quality and utility of the entire project. 

Based on the result of this study, one of the ways to prevent corruption at this level is to 

create the final design at an early stage so as to avoid variation at the later stages. In tendering 

for the design professionals, the evaluation criterion should be published in the tender. The 

policymakers should also ensure that the technical competence of the evaluation team 

members matches the minimum requirements for the project.   

Answer Choices  Responses (# of Participants supporting 

each point) 

Finalizing Design and strengthen the 

specifications at early stage to avoid 

variations 

9 

Adding the Technical Evaluation criteria 

with the tender package 

4 

Ensure the right Procurement Path 6 

Transparent Tender Process among all 

potential bidders 

6 

Enhance the competency of the Technical 

Evaluation Team 

3 

Table 5.12: Controlling Corruption at Design Phase 
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5.9.3 Procurement Phase 

This is the phase of construction projects which is the most predisposed to corruption 

and such crimes at this level result in massive losses and extensive effect on the quality and 

utility of the final structure. Based on the findings of this study, one way to prevent 

corruption at this stage is by ensuring that only those bids that have qualified at the technical 

evaluation levels should be considered during the commercial evaluation. Additionally, 

tender prices should be announced and placed by the tender committee before the biddings 

open. Also, the commercial evaluation of the bids needs to be done in-house without hiring 

consultants. In order to consider a bid for qualification, the award should be based both on the 

technical qualification and the commercial consideration of the lowest bidder. Finally, once 

the tender is awarded, there should be no further financial negotiations. 

Answer Choices  4 3 2 1 

At Commercial Evaluation Stage, only 

technically accepted offers are considered. 

50% 25% 18% 8% 

Commercial Offers opened publicly (in 

front of bidders) 

25% 47% 11% 18% 

Evaluating commercial offers internally 

instead of third party (ENGINEER) 

22% 36% 36% 8% 

Award the project to the technically 

accepted and lowest bidder. 

22% 25% 36% 18% 

Minimize the number of financial 

negotiations. 

25% 40% 25% 11% 

Table 5.13: Controlling Corruption at Procurement Stage 

5.9.4: Construction Stage 

This is the phase where the actual construction work takes place. Based on the finding 

of this study, there are five main interventions which should be put in place to control 

corruption at this stage. The first step is to be consistent with the initial design so that there 

are minimal variations from the original blueprint. In case there are variations, there must be 

an investigation to establish whether they were warranted inevitable in completing the 

project. The third intervention would be to maximize quality standards during the 
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construction process by undertaking quality tests at every level of construction. There should 

also be no variation to the preferred vendor list (PLV) throughout the construction process 

unless it is inevitable. Finally, there should be proper auditing and final accounts to be 

reviewed by an appointed committee.  

Answer Choices  Responses (# of Participants supporting 

each point) 

Control number of variations 7 

Substantiate all submitted Variation and its 

required to complete the project 

6 

Ensure the Quality of the project and 

meeting the required standard 

4 

Stick to the approved Vender List. 6 

Proper auditing by the appointed committee 

at the closure stage. 

5 

Table 5.14: Controlling Corruption at Construction Phase 

5.9.5 Warrantee Stage 

This is the point where the construction is complete and the project is handed over to 

the client with a warranty or guarantee from the contractor. The first step which should be 

taken at this level to prevent corruption is to specify the monitory values for all the pending 

and snag items by the end of construction. There should also be spare parts and tag numbers 

completed during this period of warranty. For all the completed snag items, there has to be 

discharge certificate for credibility. Subsequently, all the additional works should be 

restricted to the warranty offered by the contractor. At the end of the warranty period, all the 

retention money should be released to the contractor.  
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Answer Choices  Responses (# of Participants supporting 

each point) 

Identify the values for all pending snags. 5 

Identify the required Spare parts during the 

warranty period 

8 

Complete all pending snags on time. 6 

Avoid any additional work or modification 

by Employer 

4 

Release all Contractor’s due payments and 

bank guarantees. 

 

5 

Table 5.15: Mitigating Corruption at Warranty Phase 

5.10 The Importance of Fighting Against Corruption? 

The fight against corruption in the UAE construction industry remains elusive, hence 

prompting the need to invigorate the process. This study reveals that one of the reasons why 

the intensification of the fight is necessary is because corruption drains huge sums of money 

which resulted in inflated costs of construction. Corruption also leads to poor quality products 

as some of the resources are misappropriated. Therefore, the people of UAE should 

encourage and develop a culture with more responsibility and accountability. Subsequently, 

there are too many gaps that must be filled in the existing legislative and political framework 

that must be filled to control corruption in the industry.  
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CHAPTER 6: CONCLUSIONS & RECOMMENDATION 

6.1 Conclusion 

In order to verify the provisions in the existing literature, the researcher undertook a 

qualitative study. In this undertaking, the researcher involved 28 professionals in the 

construction industry to establish their views and their recommendation regarding corruption 

in this sector. The first stages of the survey involved vindicating the authenticity of the 

respondents to establish whether they have the professional and academic authority to make 

their reliable. The findings revealed that more than 95% of the respondents were 

professionals with relevant academic background and years of experience in the industry. The 

respondents confirmed that they were conscious of the corruption in the industry which they 

confirm to be resulting in project delays, increased project costs, and results in poor quality. 

The study also confirmed that corruption happens at every phase of construction. For this 

reason, the recommended interventions must be made at every stage to ensure the resultant 

product is of intended quality and utility. There is also the need to bridge the gaps that exist 

in the current legislative, institutional, and political frameworks that provide way-leave for 

corruption and other forms of economic rimes in the industry.   

6.2 Recommendations 

The government, through the legislation, should implement the recommendation by 

the anti-corruption unit which called for the formulation of specific legislation that deals with 

corruption. Currently, the country is relying on the existing statutes which barely provide 

framework for fighting economic crime. By creating an act that deals only in corruption, the 

function of the anti-corruption unit will be ease and this will bridge the existing legal and 

institutional gaps.  

The second recommendation is to address corruption at every stage of construction. 

The current existing interventions provide blanket interventions without considering the fact 
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that construction is a complex endeavor with different isolated stages run by different 

individuals. By addressing the gaps at every level of projects, the entire construction process 

will be rendered more authentic and less corruptive.  

Despite the existence of a code of conduct among the engineers and conduction 

professionals, corruption is still rampant in the sector. The study recommends that the 

implementation process must be more vigorous. Every professional involved in the 

construction process should be audited during the process and upon completion to ensure that 

they adhere to the said codes. Loopholes at every stage should also be identified and 

addressed to end the cases where corruption can go unnoticed.  

While the culture of UAE people is unique and makes it less susceptible to corruption, 

it is important to appreciate the fact that most actors in the industry are foreigners. These 

expatriates come from countries with different cultures and moral standards. For this reason, 

standardized regulations and verification processes should be applicable to all the actors, 

whether they are citizens of the UAE or not.  
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APPENDIXES 

Appendix 1: Online Survey Questionnaire 

1. Are you part of the construction industry? 

 Yes 

 No 

 

2. What age criteria do you fall in? 

 30 or under 

 31-40 

 41-50 

 51-60 

 61 and over 

 

3. What are the acquired years of experience in the Construction industry? 

 0-5 Years 

 5-10 Years 

 10-20 Years 

 20 Years above 

 

4. What is your highest level of education? 

 Masters  

 Bachelor’s  

 Diploma  

 Others  

 

5. Who are your directly involved with in your field of work? 

 Clients (Public & private) 

 Consultants 

 Contractor and subcontractor 

 Others 

 

6. What position do you hold in the Company? 

 Owner/Associate/Director 

 Higher Management 

 Manager  

 Junior Management 

 HR & Administration or others 

 

7. In what phase of construction activities are you part of? 

 Project concept Stage  

 Procurement and tendering stage  
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 Construction stage  

 Warrantee Stage  

 Others 

 

8. Corruption in the Middle East and worldwide in Construction industry is very 

common. What do you think? 

 Strongly agree 

 Agree 

 Not sure 

 Disagree 

 

9. What are the main reasons for corruption to be dominant in the construction industry 

as per your experience.  (Rate 4 is very important, Rate 1 Least important). 

 

 Lifestyle in Middle East  

 

 Increased number of expatriate in construction industry 

 

 Government factors 

 

 Complexity of construction. 

 

 Poverty 

 

 Others  

 

10. Rate the level of corruption, in Construction industry in reference to different phases.  

 

(Rate 4 for the most Corrupted stage, Rate 1 for the least Corrupted stage). 

 Allocating of Land stage  

 Obtaining No Objection Certificate “NOC” 

 Design stage 

 Procurement and tendering stage 

 Negotiation and award stage 

 Execution stage 

 O&M Stage 

 

 

11. What practices are most corrupted in the industry?  

(Rate 4 for most corrupted, Rate 1 for Least corrupted practice). 

 

 Awarding Stage. 

 Procurement Stage 

 Selection of sub-contractors 
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 Selection of suppliers 

 Corrupted government Entities 

 Bribing Employer employee 

 Bribing the assigned Engineer 

 Others 

 

12. What is your opinion in regards to project delays, increase of project cost, poor 

Quality and incompletion due to corruption? 

 

 Fully agree 

 Agree 

 Not sure 

 Disagree 

 

13. In acquiring land and obtaining approval from government, what actions are 

necessary to minimize corruption? 

 

 Automate of Approval process  

 Transparency of payments with public. 

 Improving planning and approval procedures. 

 Monitor all transactions 

 Implement professional ethics.  

 

14. At design stage, what procedure is needed to control corruption? 

 

 Finalizing Design and strengthen the specifications at early stage to avoid variations 

 Adding the Technical Evaluation criteria with the tender package  

 Ensure the right Procurement Path 

 Transparent Tender Process among all potential bidders 

 Enhance the competency of the Technical Evaluation Team 

 

 

15. At Tender evaluation, negotiation and award stage, what procedure is needed to 

control corruption?  

 

(Rate 4 is most significant action and, Rate 1 Least significant action). 

 

 At Commercial Evaluation Stage, only technically accepted offers are considered. 

 Commercial Offers opened publicly (in front of bidders)  

 Evaluating commercial offers internally instead of third party (ENGINEER) 

 Award the project to the technically accepted and lowest bidder. 

 Minimize the number of financial negotiations. 
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16. How can Corruption at Construction stage be controlled?  

 

 Control number of variations 

 Substantiate all submitted Variation and its required to complete the project. 

 Ensure the Quality of the project and meeting the required standard. 

 Stick to the approved Vender List. 

 Proper auditing by the appointed committee at the closure stage. 

 

 

17. What actions can be taken to minimize the corruption at warranty stage?   

 

(Rate 4 is most significant action and, Rate 1 Least significant action) 

 Identify the values for all pending snags. 

 Identify the required Spare parts during the warranty period. 

 Complete all pending snags on time. 

 Avoid any additional work or modification by Employer 

 Release all Contractor’s due payments and bank guarantees. 

 

18. What is your thought about fighting against corruption?  

 

(Rate 4 highest ranking and Rate 1 Least ranking). 

 Most of the people in corruption having Power and links.  

 Complexity of the industry 

 Shortage of strong evidence. 

 Farness of losing job 

 People having no interest on corruption in general. 

 

 

19. What is the major aspect required to eliminate corruption?  

(Rate 4 highest ranking and Rate 1 Least ranking). 

 

 Establish a law that prevent corruption. 

 Deterioration of quality of end product. 

 More responsibility and accountability on the senior management. 

 Improve the entire construction regime. 

 Automate the Construction process from Initiation till closure stage. 

 

 

20. What is required as immediate action to be taken when corruption occurs?  

 Report to the concern authorities. 

 Report to the senior management. 

 Be part and negotiate with the act. 

 Investigate internally. 

 Do nothing. 
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21. Is Code of Ethics part of your organization?  

 Yes 

 No 

 No Idea 

 

 

 

 

 

 

 


